
RPA PROJECT MANAGEMENT
Project Status Report
Department of General Services

Chattanooga Client Services Building

460/005-02-2006

Budget: G

Schedule: G

Issues: G

Exterior Stabilization

Project:

Current Work Phase:
Chattanooga Client Services Building

Req'd Work Ph Compl:

Project Budget:
$740,000.00

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$570,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Artech Design Group

Contractor:
Williams Restoration & Water

Chattanooga, TN

Cordell Hull Building

460/011-01-2008

Budget: G

Schedule: G

Issues: G

Energy Management System Upgrade

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$595,000.00

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$538,120.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:

Nashville, TN

529/011-01-2009

Budget: G

Schedule: G

Issues: Y

Emergency Waterproofing Repairs

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$135,000.00

Awaiting proposal from Dillingham & Smith for execution of Work Order.

Causing moisture problems in interior office spaces.

Budget Pricing

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

Nashville, TN
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Donnelley J. Hill Building

460/003-01-2004

Budget: G

Schedule: G

Issues: G

Plaza Upgrade

Project:

Current Work Phase:
Donnelley J. Hill Building

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Designer asked to investigate falling ice resulting in broken stone.  Construction approximately 50% complete.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,650,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Askew Nixon Ferguson Archit

Contractor:
MCDR Construction LLC

Memphis, TN

Piedmont Gas Building

529/012-01-2009

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Piedmont Gas Building

Req'd Work Ph Compl:

Project Budget:
$2,300,000.00

Bids to be received 5/26/10.

General Services scheduled to be moved in settlement.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,100,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Thomas, Miller & Partners

Contractor:

Nashville, TN

State Supreme Court Building

523/073-01-2008

Budget: G

Schedule: G

Issues: G

Mechanical Systems Upgrade

Project:

Current Work Phase:
State Supreme Court Building

Req'd Work Ph Compl:

Project Budget:
$385,000.00

Anticipate Bid by May 2010.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$330,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Jackson, TN
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Tennessee Executive Residence

460/028-01-2002

Budget: G

Schedule: G

Issues: G

Maintenance Renovations

Project:

Current Work Phase:
Tennessee Executive Residence

Req'd Work Ph Compl:

Project Budget:
$8,150,000.00

Root Project
100% Complete

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Robertson, A.

Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

460/028-01-2006

Budget: G

Schedule: G

Issues: G

Conservation Hall

Project:

Current Work Phase:
Tennessee Executive Residence

Req'd Work Ph Compl:

Project Budget:
$8,960,000.00

Construction

Delivery Method:
Design / CM

MACC Budget:
$7,897,000.00

Project Work Type:
New Construction

Project Manager:
Robertson, A.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Archimania

Contractor:
PBG Builders, Inc.

Nashville, TN

460/028-01-2007

Budget: G

Schedule: G

Issues: G

Improvements/Restoration

Project:

Current Work Phase:
Tennessee Executive Residence

Req'd Work Ph Compl:

Project Budget:
$3,860,000.00

Patio and Pool Deck Crab-Orchard Stone Restoration scheduled to begin in January, weather permitting.  Grouting 50% 
complete and waiting for break in weather.

This is a grant from State to Residence Foundation in support of Conservation Hall.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Robertson, A.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Nashville, TN
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